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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , & work on the temporary piles . They started at 7:00 AM.

Chris & Mike had to work on the Electro Slag Weld repairs on the shear plates between 3 & 13 meters
.

No approved work documents for the crews to start on new locations . Crews had to prepare for
mobilizations , house keeping , & reroute the power & gas lines .

Joe , William , Bernie , & Jessie had to work with the crews & they had to UT the welds . Check Joe 's
report for the welders detailed activities .

Between 11 00 AM. & 12:00 AM. Mike was working outside on the West shear plates when a hot piece
of metal coming from the top hit him on the left shoulder , burn his clothes , & slightly burned his shoulder ,
elbow , & upper arm . He was treated on the site . No major burn or injury .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the erection tower . Crews
had to remove the South East corner between 67 & 53 meters , cut to 3 pieces the West K truss , &
remove the West verticals , & set them on the W & E lines . They started at 7;15 AM.

In addition to that , crews had to cut the stick out plates at the connections , load the sections on the
trucks , work on house keeping . They were done at 1:45 PM.

After that , crews had to work on the erection tower between 53 & 48 meters . Following the same
procedures as on the other elevations . Crews started on the North K truss at 2:00 PM.

Richard , Alex , Justin , Mathew , Rigoverto , Pete , Steve , & Aaron had to help the other crews on the
tower erections . Crews had to remove most of the bolts on the connections , cut the welds on the grating ,
remove the grating , burn holes on the bracing members on the platform at 48 meters . They started at
7:20 AM.

Bill had to operate the Essex crane . Nicolaus had to operate the 90 ton Grove crane .

Pile driver crews had to work on the temporary platform on the North side . Crews had to cut, pull out of
the site , & set on the barge the I beams , connector pipes , make more cuts on the pile assemblies ,
remove the bolts between the tower beams & the pile assembly plates . They started at 7:15 AM.

At 2:30 PM. Most of the North pile connecting system was out of the site except the 2 - 2 pile
assemblies .
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C & W Diving crews had to work on the South piles for the 2nd day . Crews had to excavate around
the East piles . They had to air lift the area between the piles the ring 1.0 meter deep . The 1st diver went
into the water at 7:45 AM.

In the office , I had to work on my report . I was done at 3:30 PM. Thai Lin had to cover the tower
activities after 2:30 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002218

4.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002061

4.00

No

0.00 0.00

Equipment, Crane, Manitowoc 4100 Series 2

8.00

002006

4.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

1426

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD HUEBERTPiledriver 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM JACOB MECHEIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM Robert LarueIronworker 8.00 4.00 0.00 12.00

JNM RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP Alex BlancoIronworker 8.00 4.00 0.00 12.00

APP MATTHEW MULLINGIronworker 8.00 4.00 0.00 12.00

JNM RICHARD CHOUINARDIronworker 8.00 4.00 0.00 12.00

JNM CARL HESTLYPiledriver 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

JNM PAUL CARROLLPiledriver 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL CORREAPiledriver 8.00 0.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM NEIL CALDWELLOperator 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 4.00 0.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 4.00 0.00 12.00

GEN AARON KENTIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 0.00 0.00 8.00
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